

# CONTENTS

---

Acknowledgments	xiii
Introduction	xv

## Part one

---

### Principles for Object-Oriented Program Management 1

---

#### CHAPTER 1

---

<b>Object-Oriented Development as a Management Tool</b>	<b>3</b>
Meet the Enemies	5
<i>Inadequate and Unstable Requirements</i>	5
<i>Inadequate Customer Communications</i>	9
<i>Poor Team Communications</i>	11
<i>Unnecessary Complexity</i>	12
<i>Ineffective Team Behavior</i>	13
Conquering Enemies with Object Technology	14
<i>Attacking Complexity</i>	16
Collaboration	19
<i>Development as Collaborative Problem Solving</i>	20
Team Communications	26
<i>Common Vocabulary, Common Language</i>	26
<i>The Right Amount of Communication</i>	28
Team Dynamics	37
<i>Team Formation</i>	37
From Here	42

#### CHAPTER 2

---

<b>The Unified Modeling Language as a Management Tool</b>	<b>43</b>
Using Abstraction	44
Unified Modeling Language	46
Documenting Requirements	48

<i>Use Cases</i>	48
<i>Use-Case Diagrams</i>	51
<i>Documenting Package Requirements</i>	54
Documenting Software Design	57
<i>Software Objects and Classes</i>	58
Attributes of a Good Design	73
Components and Subsystems	75
<i>Levels of Testing</i>	77
Traceability	79
From Here	79

### CHAPTER 3

<b>Choosing a Development Lifecycle Model</b>	<b>81</b>
Lifecycle Model Principles	83
<i>Software Development as Team Problem Solving</i>	84
Four Lifecycle Models	89
<i>Waterfall</i>	90
<i>Spiral Model</i>	93
<i>Rapid Application Development: Time Box Model</i>	96
<i>Controlled Iteration</i>	98
Incremental Builds	103
<i>Recommendation</i>	107
From Here	107

### CHAPTER 4

<b>Planning Object-Oriented Projects</b>	<b>109</b>
Developing the SDP	111
<i>Scoping the Plan</i>	113
<i>Practical Advice</i>	131
Designing the SDP	132
<i>Deliverables</i>	133
<i>Development Environment</i>	134
<i>Size and Effort Estimates</i>	138
<i>Risk Planning</i>	138
<i>Lifecycle Model</i>	138
<i>Work Breakdown Structure (WBS)</i>	139
<i>Schedules</i>	146
<i>Staffing and Organization</i>	151
<i>Product Teams</i>	155
<i>Time-Phased Budget</i>	160
<i>Metrics Plan</i>	162
From Here	162

---

**Part two**


---

**Managing Through the Lifecycle 163**


---

**CHAPTER 5**


---

**Managing the Inception Phase 165**

Management Overview	167
<i>Team Issues</i>	167
Development Activities	169
<i>The Use-Case Database</i>	171
<i>Use-Case Diagrams</i>	173
<i>Prototyped User Interface</i>	175
<i>Top-Level Class Diagrams</i>	177
<i>System Test Plan</i>	178
Process Tasks	183
<i>Assigning Responsibility</i>	184
<i>Phase Exit Criteria</i>	187
Coordinating Activities	187
<i>Microschedules</i>	187
<i>Program Meetings</i>	188
Customer Communications	188
<i>Managing Deliverables</i>	190
<i>Holding the Requirements Review Meeting</i>	191
Phase Completion	192
From Here	194

---

**CHAPTER 6**


---

**Managing the Elaboration Phase 195**

Management Overview	196
<i>Team Issues</i>	201
<i>Leadership</i>	201
Development Activities	206
<i>Use-Case Elaboration</i>	207
<i>Class Design</i>	211
<i>System Design Specification</i>	218
<i>Subsystem Integration and Unit Test Plans</i>	219
<i>Updated Artifacts</i>	223
Process Tasks	224
Coordination of Activities	226
<i>Internal Design Reviews</i>	226
<i>Program Meetings</i>	228
Customer and Manager Communication	229

<i>Holding the System Design Review Meeting</i>	230
Phase Completion	232
From Here	235

## CHAPTER 7

---

### Managing the Construction Phase 237

Management Overview	238
<i>Resetting the Baseline</i>	239
<i>Team Issues</i>	244
<i>Leadership</i>	244
Development Tasks	246
<i>Integration Strategy</i>	247
<i>Class Development</i>	253
<i>Horizontal and Vertical Development</i>	257
<i>User Interface Development</i>	259
<i>Incremental Subsystem Integration and Testing</i>	259
<i>Incremental System Integration</i>	262
<i>The Final Integration</i>	262
<i>User Documentation</i>	263
<i>Updated Artifacts</i>	265
Construction Process Tasks	266
<i>Assigning Responsibility</i>	267
Coordination and Tracking Activities	268
<i>Risk Management</i>	268
<i>Setting the Microschedule</i>	269
<i>Change Control</i>	273
<i>Transition Preparations</i>	276
<i>Team Meetings</i>	277
<i>Operational Test Readiness Review</i>	280
Construction Phase Exit Criteria	281
From Here	282

## CHAPTER 8

---

### Managing the Transition Phase 283

Management Overview	284
<i>Leadership Issues</i>	285
Transition Development Activities	285
<i>The Problem Report Process</i>	286
<i>Addressing Defects</i>	289
<i>Design, Code, and Test</i>	293
Transition Process Tasks	294

<i>Assigning Responsibility</i>	295
Coordination of Activities	295
<i>Build Meetings</i>	295
<i>Program Meetings</i>	296
Customer Communication	296
Transition Phase Exit Criteria	297
From Here	299

## Part three

---

### Measuring Progress and Success 301

#### CHAPTER 9

---

<b>Tracking and Oversight</b>	<b>303</b>
Budget Tracking	304
<i>Understanding the Variances</i>	307
Development Metrics	310
Monthly Status Report	312
From Here: Principles for Success	320

#### APPENDIX

---

<b>The Web Page</b>	<b>321</b>
---------------------	------------

---

<b>BIBLIOGRAPHY</b>	<b>323</b>
---------------------	------------

---

<b>INDEX</b>	<b>327</b>
--------------	------------

---